
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/03/2009

ESTIMATE SUMMARY 07:26:56

CONTID: C16522         ESTIMATE NO: 0007 PROG 2005

PCN: 16522-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US34-BYPASS RESURFACING 71ST-8 PERCENT TIME:

PROJECT NO: NH0341-073                    

US34-BYPASS RESURFACING 71ST-8

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/30/2009 DATE TIME STARTED 03/01/2009

1707 COLE BOULEVARD SUITE 100 DATE LET 01/29/2009 DATE WORK BEGAN

 DATE AWARDED 02/09/2009 DATE TIME STOPPED 09/30/2009

 DATE CONTRACT EXECUTED 02/23/2009 DATE ACCEPTED 09/30/2009

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,443,073.98 PARTICIPATING $ $ 151,968.47

AWARD PROJECT AMT: 4,045,678.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

116 WORK DAYS

WORK DAYS110

100.00%

0.00

151,968.47

151,968.47

151,968.47

$

$

$

$

4,443,073.98

0.00

4,443,073.98

0.00

4,443,073.98

-60,685.18

0.00

4,382,388.80

0.00

AMOUNT DUE 4,382,388.80 151,968.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 151,968.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.0
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF TEMPORARY SUPPORTS (MAIL BOX) 1.000 1.000

EACH 0.000 0.00

60.00000 1.000 60.00

202-00006  
 

0010 *REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

465.00000 1.000 465.00

202-00010  
 

0015 *REMOVAL OF INLET 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

202-00019  
 

0020 *REMOVAL OF SLOPE AND DITCH PAVING 76.000 76.000

SY  0.000 0.00

9.85000 76.000 748.60

202-00026  
 

0025 *REMOVAL OF PIPE 568.000 568.000

LF  0.000 0.00

15.60000 568.000 8,860.80

202-00035  
 

0030 *REMOVAL OF MEDIAN COVER 163.000 163.000

SY  0.000 0.00

12.50000 163.000 2,037.50

202-00195  
 

0035 *REMOVAL OF SIDEWALK 76.000 76.000

SY  0.000 0.00

15.60000 76.000 1,185.60

202-00200  
 

0040 *REMOVAL OF CURB AND GUTTER 684.000 684.000

LF  0.000 0.00

4.15000 684.000 2,838.60

202-00203  
 

0045 *REMOVAL OF CONCRETE PAVEMENT 89.000 89.000

SY  0.000 0.00

12.50000 89.000 1,112.50

202-00210  
 

0050 *REMOVAL OF ASPHALT MAT 5,689.000 5,689.000

SY  0.000 0.00

5.80000 5,689.000 32,996.20

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 198,341.000 198,341.000

SY  0.000 0.00

1.57000 198,341.000 311,395.37

202-00240  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 4,815.000 4,535.000

SF  280.000 1,022.00

3.65000 4,815.000 17,574.75

202-00250  
 

0065 REMOVAL OF TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

202-00880  
 

0070 *REMOVAL OF FENCE 2,508.000 2,508.000

LF  0.000 0.00

0.85000 2,508.000 2,131.80

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 2,744.000 2,744.000

LF  0.000 0.00

1.60000 2,744.000 4,390.40

202-01130  
 

0080 *CLEAN CULVERT 9.000 9.000

EACH 0.000 0.00

2,600.00000 9.000 23,400.00

202-04002  
 

0085 *SANDBLASTING 547.000 0.000

SF  547.000 1,695.70

3.10000 547.000 1,695.70

202-05150  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 724.000 724.000

CY  0.000 0.00

16.00000 724.000 11,584.00

203-00010  
 

0095 *MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

33.00000 0.000 0.00

203-00100  
 

0100 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01100  
 

0105 BLADING 18.500 12.500

HOUR 6.000 810.00

135.00000 18.500 2,497.50

203-01500  
 

0110 DOZING 11.000 11.000

HOUR 0.000 0.00

160.00000 11.000 1,760.00

203-01550  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 7.500 7.500

HOUR 0.000 0.00

255.00000 7.500 1,912.50

203-01597  
 

0116 *SWEEPING (WITH PICKUP BROOM) MCR #1 LINE #8 11.000 11.000

HOUR 0.000 0.00

175.00000 11.000 1,925.00

203-01622  
 

0120 *STRUCTURE BACKFILL (FLOW-FILL) 237.000 237.000

CY  0.000 0.00

60.00000 237.000 14,220.00

206-00065  
 

0125 TOPSOIL 0.000 0.000

CY  0.000 0.00

52.00000 0.000 0.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 1,415.000 1,385.000

LF  30.000 132.00

4.40000 1,415.000 6,226.00

208-00002  
 

0135 *GRAVEL BAG 260.000 228.000

LF  32.000 265.60

8.30000 260.000 2,158.00

208-00034  
 

0140 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,250.00000 3.000 3,750.00

208-00045  
 

0145 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

208-00051  
 

0150 *STORM DRAIN INLET PROTECTION (TYPE 2) 0.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

208-00052  
 

0155 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

208-00070  
 

0160 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

208-00105  
 

0170 *EROSION CONTROL SUPERVISOR 116.000 109.000

DAY 7.000 2,520.00

360.00000 116.000 41,760.00

208-00206  
 

0175 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00011  
 

0180 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 1.000 240.00

240.00000 1.000 240.00

210-00012  
 

0185 RESET END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

210-00015  
 

0190 *RESET GROUND SIGN 13.000 13.000

EACH 0.000 0.00

180.00000 13.000 2,340.00

210-00810  
 

0195 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

210-04010  
 

0196 MODIFY INLET MCR #1 LINE #3 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

210-04020  
 

0200 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

210-04050  
 

0205 *SEEDING (NATIVE) 0.900 0.800

ACRE 0.100 156.00

1,560.00000 0.900 1,404.00

212-00006  
 

0210 *MULCHING (WEED FREE HAY) 0.800 0.700

ACRE 0.100 156.00

1,560.00000 0.800 1,248.00

213-00002  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MULCH TACKIFIER 150.000 50.000

LB  100.000 210.00

2.10000 150.000 315.00

213-00061  
 

0220 *SOIL RETENTION BLANKET (STRAW/COCONUT) 184.000 184.000

SY  0.000 0.00

5.20000 184.000 956.80

216-00041  
 

0225 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

19.60000 0.000 0.00

304-06007  
 

0230 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,147.000 1,147.000

CY  0.000 0.00

29.45000 1,147.000 33,779.15

304-06008  
 

0231 ADDED ITEM (LUMP SUM)/ PLANT MODIFICATIONS - BACK TO 
ORIGINAL CMO 7

1.000 1.000

L S 0.000 0.00

8,119.20000 1.000 8,119.20

900-00014  
 

0232 ADDED ITEM (LUMP SUM)/ PLANT MODIFICATIONS - TERMINAL 
BLEND CMO 7

1.000 1.000

L S 0.000 0.00

21,159.90000 1.000 21,159.90

900-00014  
 

0233 ADDED ITEM (LUMP SUM)/ PLANT MODIFICATIONS - WET 
PROCESS CMO 7

1.000 1.000

L S 0.000 0.00

13,119.40000 1.000 13,119.40

900-00014  
 

0235 HOT MIX ASPHALT (PATCHING) (ASPHALT) 582.090 581.640

TON 0.450 61.65

137.00000 582.090 79,746.33

403-00720  
 

0240 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 22,642.470 22,642.470

TON 0.000 0.00

70.20000 22,642.470 1,589,501.39

403-34851  
 

0241 ADDED ITEM (TON)/ HMA (GR SX)(100)(PG 64-28TB) CMO 7 955.670 955.670

TON 0.000 0.00

129.74000 955.670 123,988.63

900-00024  
 

0242 ADDED ITEM (TON)/ HMA (GR SX)(100)(PG64-28WP) CMO 7 1,072.330 1,072.330

TON 0.000 0.00

104.25000 1,072.330 111,790.40

900-00024  
 



CONTID: C16522         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 4,643.000 4,643.000

SY  0.000 0.00

69.00000 4,643.000 320,367.00

412-01020  
 

0250 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 0.000 0.000

SF  0.000 0.00

52.00000 0.000 0.00

412-05000  
 

0255 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 93,936.000 93,936.000

LF  0.000 0.00

1.70000 93,936.000 159,691.20

412-14000  
 

0260 *GEOTEXTILE (DRAINAGE) (CLASS A) 92.000 92.000

SY  0.000 0.00

5.50000 92.000 506.00

420-00110  
 

0265 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

420-00130  
 

0270 *RIPRAP (9 INCH) 33.000 33.000

CY  0.000 0.00

88.00000 33.000 2,904.00

506-00209  
 

0275 *CONCRETE SLOPE AND DITCH PAVING 12.000 12.000

CY  0.000 0.00

580.00000 12.000 6,960.00

507-00000  
 

0280 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.600 11.600

CY  0.000 0.00

650.00000 11.600 7,540.00

507-00100  
 

0285 *CONCRETE CLASS B 38.500 38.500

CY  0.000 0.00

415.00000 38.500 15,977.50

601-01000  
 

0290 *CONCRETE CLASS E 22.300 22.300

CY  0.000 0.00

365.00000 22.300 8,139.50

601-04000  
 

0295 *REINFORCING STEEL 1,619.000 1,619.000

LB  0.000 0.00

1.00000 1,619.000 1,619.00

602-00000  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 127.000 127.000

LF  0.000 0.00

165.00000 127.000 20,955.00

603-02360  
 

0305 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 124.000 124.000

LF  0.000 0.00

235.00000 124.000 29,140.00

603-02480  
 

0310 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

603-05148  
 

0315 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

63.00000 0.000 0.00

603-10180  
 

0320 *24 INCH CORRUGATED STEEL PIPE 33.000 33.000

LF  0.000 0.00

68.00000 33.000 2,244.00

603-10240  
 

0325 *18 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

675.00000 1.000 675.00

603-30018  
 

0330 *24 INCH STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

780.00000 5.000 3,900.00

603-30024  
 

0335 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,900.00000 1.000 3,900.00

604-00505  
 

0340 *INLET TYPE D (SPECIAL) 2.000 2.000

EACH 0.000 0.00

7,600.00000 2.000 15,200.00

604-00550  
 

0345 *INLET TYPE R  L 5 (5 FOOT) DELETED BY MCR 0.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-19105  
 

0350 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,837.000 2,837.000

LF  0.000 0.00

13.35000 2,837.000 37,873.95

606-00301  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

530.00000 4.000 2,120.00

606-01340  
 

0356 END ANCHORAGE TYPE 3K MCR #1 LINE #4 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

606-01390  
 

0360 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

606-02003  
 

0365 *END ANCHORAGE (FLARED) DELETED BY MCR 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0370 *END POST 6.000 6.000

EACH 0.000 0.00

150.00000 6.000 900.00

607-00005  
 

0375 *CORNER AND LINE BRACE POST 9.000 9.000

EACH 0.000 0.00

205.00000 9.000 1,845.00

607-00010  
 

0380 *FENCE COMBINATION WIRE WITH METAL POSTS 5,628.000 5,628.000

LF  0.000 0.00

2.50000 5,628.000 14,070.00

607-11200  
 

0385 *FENCE (PLASTIC) 81.000 81.000

LF  0.000 0.00

4.40000 81.000 356.40

607-11525  
 

0390 *CONCRETE SIDEWALK 37.000 37.000

SY  0.000 0.00

31.00000 37.000 1,147.00

608-00000  
 

0395 *CONCRETE CURB RAMP 53.000 53.000

SY  0.000 0.00

99.00000 53.000 5,247.00

608-00010  
 

0400 *CURB AND GUTTER TYPE 2 (SECTION I-B) 584.000 584.000

LF  0.000 0.00

11.40000 584.000 6,657.60

609-21010  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *CURB AND GUTTER TYPE 2 (SECTION II-B) 80.000 80.000

LF  0.000 0.00

14.50000 80.000 1,160.00

609-21020  
 

0410 CURB TYPE 6 (SECTION M) 1,616.000 1,616.000

LF  0.000 0.00

5.50000 1,616.000 8,888.00

609-60011  
 

0415 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,279.000 1,279.000

SF  0.000 0.00

4.20000 1,279.000 5,371.80

610-00020  
 

0420 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00041  
 

0421 DELINEATOR (TYPE I) ADDED BY MCR #1 LINE #2 220.000 220.000

EACH 0.000 0.00

22.00000 220.000 4,840.00

612-00001  
 

0425 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0426 DELINEATOR (TYPE II) ADDED BY MCR #1 LINE #2 346.000 346.000

EACH 0.000 0.00

23.00000 346.000 7,958.00

612-00002  
 

0430 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00043  
 

0431 DELINEATOR (TYPE III) ADDED BY MCR#1 LINE #2 120.000 120.000

EACH 0.000 0.00

24.00000 120.000 2,880.00

612-00003  
 

0435 DETOUR PAVEMENT 836.000 836.000

SY  0.000 0.00

30.00000 836.000 25,080.00

621-00450  
 

0440 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

625-00000  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0007 07:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MOBILIZATION 1.000 0.963

L S 0.037 14,083.19

380,626.80000 1.000 380,626.80

626-00000  
 

0446 ADDED ITEM (LUMP SUM)/ MOBILIZATION W/O AUTO PAY CMO 7 1.000 1.000

L S 0.000 0.00

38,043.14000 1.000 38,043.14

900-00014  
 

0450 PUBLIC INFORMATION SERVICES 0.900 0.500

L S 0.400 2,600.00

6,500.00000 0.900 5,850.00

626-01000  
 

0455 *EPOXY PAVEMENT MARKING 516.000 0.000

GAL 516.000 29,412.00

57.00000 516.000 29,412.00

627-00005  
 

0460 *PAVEMENT MARKING PAINT (WATERBORNE) 521.000 521.000

GAL 0.000 0.00

37.00000 521.000 19,277.00

627-00011  
 

0465 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,272.000 757.000

SF  515.000 4,892.50

9.50000 1,272.000 12,084.00

627-30405  
 

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,220.000 1,270.000

SF  2,950.000 28,025.00

9.50000 4,220.000 40,090.00

627-30410  
 

0475 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 2.000 1,450.00

725.00000 2.000 1,450.00

629-01031  
 

0480 *MONUMENT BOX 1.000 0.000

EACH 1.000 520.00

520.00000 1.000 520.00

629-01050  
 

0485 *FLAGGING 2,909.500 2,805.500

HOUR 104.000 114.40

1.10000 2,909.500 3,200.45

630-00000  
 

0490 *TRAFFIC CONTROL INSPECTION 84.000 75.000

DAY 9.000 1,890.00

210.00000 84.000 17,640.00

630-00007  
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PCN: 16522-BID    ESTIMATE RUN 11/03/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *TRAFFIC CONTROL MANAGEMENT 113.000 106.000

DAY 7.000 5,775.00

825.00000 113.000 93,225.00

630-00012  
 

0500 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 20.000

HOUR 0.000 0.00

10.50000 20.000 210.00

630-00015  
 

0505 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 10.800

EACH 1.200 126.00

105.00000 12.000 1,260.00

630-80336  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 244.000 219.600

EACH 24.400 2,537.60

104.00000 244.000 25,376.00

630-80341  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 154.000 138.600

EACH 15.400 1,601.60

104.00000 154.000 16,016.00

630-80342  
 

0520 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 122.000 109.800

SF  12.200 512.40

42.00000 122.000 5,124.00

630-80344  
 

0525 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 3,600.00

18,000.00000 2.000 36,000.00

630-80355  
 

0530 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 3.600

EACH 0.400 440.00

1,100.00000 4.000 4,400.00

630-80357  
 

0531 PORTABLE MESSAGE SIGN PANEL MCR #1 LINE #5 46.000 46.000

DAY 0.000 0.00

165.00000 46.000 7,590.00

630-80359  
 

0535 *DRUM CHANNELIZING DEVICE 218.000 196.200

EACH 21.800 1,700.40

78.00000 218.000 17,004.00

630-80360  
 

0540 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 1.000 88.00

88.00000 10.000 880.00

630-80363  
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0545 *TRAFFIC CONE 36 INCH 300.000 270.000

EACH 30.000 33.00

1.10000 300.000 330.00

630-80380  
 

0550 *CHANNELIZING DEVICE (FIXED) 100.000 90.000

EACH 10.000 420.00

42.00000 100.000 4,200.00

630-80391  
 

0551 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) ADDED BY MRC #1 LINE #2

3.000 2.700

EACH 0.300 9,900.00

33,000.00000 3.000 99,000.00

630-85040  
 

0552 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -26,250.000 -26,250.000

DOL 0.000 0.00

1.00000 -26,250.000 -26,250.00

900-00006  
 

0553 ADDED ITEM (DOLLAR)/ LANE RENTAL FEES -4,500.000 -4,500.000

DOL 0.000 0.00

1.00000 -4,500.000 -4,500.00

900-00006  
 

0555 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A FUEL COST ADJUSTMENT 18,632.220 18,631.790

F A 0.430 0.43

1.00000 18,632.220 18,632.22

700-70016  
 

0570 F/A ASPHALT CEMENT COST ADJUSTMENT 246,467.950 246,463.450

F A 4.500 4.50

1.00000 246,467.950 246,467.95

700-70019  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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QTY THIS PERIOD
QTY TO DATE
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PERIOD
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0585 F/A QUALITY INCENTIVE PAYMENT 27,714.950 27,714.950

F A 0.000 0.00

1.00000 27,714.950 27,714.95

700-70025  
 

0586 F/A AIR QUALITY TESTING CMO 7 23,571.000 0.000

F A 23,571.000 23,571.00

1.00000 23,571.000 23,571.00

700-70034  
 

0587 F/A ADDITIONAL TESTING CMO 7 8,365.000 0.000

F A 8,365.000 8,365.00

1.00000 8,365.000 8,365.00

700-70034  
 

0590 F/A ESB PROGRAM 5,000.000 5,000.000

F A 0.000 0.00

1.00000 5,000.000 5,000.00

700-70028  
 

0595 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0600 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0606 F/A MRC #1 LINE #7 - UNIFORMED TRAFFIC CONTROL 6,107.500 3,070.000

F A 3,037.500 3,037.50

1.00000 6,107.500 6,107.50

700-70034  
 

CAT 0200 $151,968.47 4,409,673.98CURRENT AMT 4,409,673.98 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0615 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0620 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
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0625 F/A PHONE SERVICE LONG DISTANCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,400.00CURRENT AMT 33,400.00 $$

PROJECT TOTAL 151,968.47 $ 4,443,073.98CURRENT AMT 4,443,073.98 $$


